APPLICATION AND CERTIFICATE FOR PAYMENT

Page 1 of 1

To Owner: City of Harrisburg
PO Box 26

Harrisburg, SD 57032

From Contractor:
1205 West Russell
Sioux Falls, SD 57104

Contract For:

Project:

Wastewater Treatment Facility Application No.: 20 Distribution to:
City of Harrisburg, SD Period To: 02/28/22 ] owner
Project Nos.: 19010 .
] Architect
Stockwell Engineers, Inc Contract Date:  03/29/19 (] Contractor

Henry Carlson Construction, LLC Architect:

801 N Phillips Ave Suite 100
Sioux Falls SD 57104

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection

with the Contract.

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

Contractgry Henry Carlson Construction, LLC
By: /2 Date:

Chris {ohnson, Project Manager

5/ 122

State of’ South Dakota

County of: Minnehaha :
Subscribed and sworn to before me this ™

.......

..........

"""""""

My Commission expires:

1. Original Contract Sum $ 16,218,751
2. Net Change by Change Orders $ 364,383
3. Contract Sum to Date (Line 1 £2) 3 16,583,134
4. Total Completed & Stored to Date $ 16,483,665
5. Retainage:
a. 10% of Subcontractors 50
b. 10% of Stored Material b -
Total Retainage (Line 5a + 5b) -
6. Total Earned Less Retainage 16,483,665
(Line 4 less Line 5 Total)
7. Less Previous Certificates for Payment § 16,474,236
(Line 6 from prior Certificate)
|8. Current Payment Due b 9,429
9. Balance to Finish, Including Retainage  § -
(Line 3 less Line 6)
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved in previous
months by Owner S 4194971 8 55114
Total approved this Month
TOTALS| 8 419,497 | 8 55,114
NET CHANGES by Change Order $364,383

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in accordance
with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT
CERTIFIED.

AMOUNT CERTIFIED: $ 9,429

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on
this Application and on the Continuation Sheet that are changed to conform to the amount

certified )
&' Date: 3/7/2022

Architect:

By:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

e ——



CONTINUATION SHEET Page 10f 1
Application Number: 20
APPLICATION AND CERTIFICATE FOR PAYMENT Application Date: 02/28/22
Contractor's signed Certification is attached. Period Teo: 02/28/22
In tabulations below, amounts are stated to the nearest dollar. Architect's Project No.:
A B C D E F G H 1 J
GMP Description Scheduled Owner CM CcM Schedule From This Materials Total % Balance  Sub Contractor
Sheet of Work Value Change  Contingency Adjustments of Value Previous Period Presently Completed To Finish Retainage
# Orders Changes & Buyouts to Application Stored And Stored
Date
1 General Conditions 724,863 724,863.00  $723,754 $1,110 $724,863 100% 1] 0
2 PKG Combined Bids 10,837,945  106,051.00 (7,500) 31,699 10,968,195.00 $10,968,195 $0 $10,968,195 100% 0 0
PKG Bond 53,000 (274 52,726.00 $52,726 $0 $52,726 100% 0 4]
2 Landscaping (Yellow Jacket) 61,905 0.00 7,666 69,571.00 $69,571 $0 $69,571 100% 0 0
2 Fencing (American Fence) 49,727 0.00 49,727.00 $49,727 $0 549,727 100% 0 0
2 Traffic Control 0 20,545 20,545.00 $20,544 $t $20,545 100% 0 0
3 Precast (Gage Brothers) 547,725 0.00 547,72500  $547,725 $0 $547,725 100% 0 0
3 Gage Brothers Bond 16,432 16,432.00 $16,432 30 $16,432 100% 0 0
4 Masonry (M&L Masonry) 49,700 162.00 400 50,262.00 350,262 30 $50,262 100% 0 0
5 Steel Erection - HCC 53,000 53,000.00 $53,000 30 $53,000 100% 0 0
5 Steel Material (Integrity Steel) 149,017 2,870.00 1,085 152,97200  $152,972 $0 $152,972 100% 0 0
6 Carpentry Instali (Visions) 46,700  347,853.00 119 634 395,306.00  $388,130 87,176 $395,306 100% 0 0
6 Casework Material (Maloney) 23,000 45420 (470) 22,984.20 $22,645 $339 $22,984 100% 0 0
7 Foundation Waterproofing (Absolute Waterproofing) 16,490 (0 :40) 16,489.54 $16,490 $0 316,490 100% 0 0
7 Roofing (J&P Roofing) 126,031 650.27 1,398 128,079.27  $128,079 30 $128,079 100% 0 0
7 J&P Roofing Bond 3,685 (1,984 1,701.00 31,701 $0 $1,701 100% 0 0
7 Joint Sealants (Specialized Caulking) 15,000 0.00 15,000.00 $15,000 $0 $15,000 100% 0 0
8 Frames/Doors/Hardware (Kendalt Doors/Hardware) 22,578 0.00 1,917 1,871 26,366.00 $26,366 $0 $26,366 100% 0 0
8 Frames/Doors/Hardware (BSC) c 0.00 530 530.00 $530 $0 $530 100% 0 0
8 Sectional Overhead Doors (Skold) 27,500 0.00 2,000 29,500.00 $29,500 $0 329,500 100% 0 0
8 Aluminum/Glass (Heartland Glass) 86,690 1,079.00 2,160 2,940 92,869.00 $92,820 $49 392,869 100% 0 0
9 Drywall (Olympic Companies) 36,840 106.00 5,840 42,786.00 $42,786 $0 $42,786 100% 0 0
9 Acoustical Ceilings (Kenney Acoustical) 5,500 73.00 5,573.00 35,551 $22 $5,573 100% 0 0
9 Concrete Finishes (Design Crete) 0 3,385 3,385.00 $3,385 30 §3,385 [00% 0 0
9 Concrete Finishes - Allowance 18,465  (14.520.00) (3,385 160.00 $160 $0 $160 100% 0 0
9 Floor Coverings (CID) 3,500 66,73 3,566.73 $3,549 318 $3,567 100% ] 0
9 Painting {Mongan Painting) 49,995 (0.03) 17,827 67,821.97 $67,822 $0 $67,822 100% 0 0
16 Specialties - Combined Building Specialti 5,571 106.62 5,677.62 $5,676 $2 35,678 100% 0 0
10 Signage (Pride Neon) 3,300 9,855 13,155.00 $13,155 $0 $13,155 100% 0 0
11 Appliances - Allowance 3,278 (3.278 00) 0.00 $0 30 $0 0 0
12 Window Treatments - Allowance 1,800 (1,860) 0.00 $0 $0 $0 0 0
15 Plumbing/HVAC (Krier & Blain) 596,506 6,614.00 3,574 (1,590) 605,104.00  $605,104 30 3605,104 100% 0 0
Krier & Blain Bond 6,270 (2109 6,060.00 $6,060 $0 36,060 100% 0 0
16 Electrical (Fulda Electric) 864,339 5,042.68 7,402 11,853 888,636.68  $888,637 $0 $888,637 100% 0 0
Fulda Electric Bond 12,000 (1,630) 10,370.00 $10,370 30 $10,370 100% 0 0
16 Instrumentation & Control (Thompson Innovation) 253,959 (22.858.00}) 38,382 269,483.00 $269,483 $0 $269 483 100% 0 )
Thompson Innovation Bond 2,997 (1,058) 1,939.00 $1,939 50 $1,939 100% 0 0
17 Sawcutting Scuppers on OB 0 550 550.00 $550 $0 $550 100% 0 0
17 Added Taping at Lights 0 1,280 1,280.00 $1,280 30 $1,280 100% 0 0
17 Gate Opener 0 331 331.00 $0 $331 $331 100% 0
18 Conduit Damage K&B 0 1,590 1,590.00 31,590 30 31,590 100% 0 0
Cover CM Bond 91,394 755.00 562 92,711.00 $91,394 $1,317 $92,711 100% 0 0
Cover Subcontract bond savings 0 0 0.00 $0 $0 30 0 0
Cover Professional Liability 16,971 (30.0U) 49 16,984.00 $16,984 $0 516,984 100% 0 0
Cover General Liability 21,927 409.00 68 22,404.00 $22,404 30 $22,404 100% (1] 0
Cover Builders Risk 21,351 157.00 344) 2,380) 18,778.00 $18,783 (83) $18,778 100% 0 0
Cover Preconstruction Services 31,500 31,500.00 $31,500 $0 $31,500 100% o 0
Cover A/E Fees 0 3,112 0 3,112.00 $3,112 $0 33,112 100% "] 0
Cover Overhead & Profit (4%) 599,115 9,602.00 1,424 (1,715) 608,426.00  $608,718 (5292) 3608,426 100% 0 0
Cover SD Excise Tax (2.04%) 317,933 6,648.00 756 2,101 327,438.00  $328,076 ($638) $327,438 100% (] 0
Cover CM Contingency 323,808 (107.583 00) (37.70) LH8310) 0.00 $0 $0 $0 0 0
TOTALS $16,199,307  280,024.01 ($2) $4,336 16,483,665.01 $16,474,236 $9,429 $0 $16,483,665 100% $0 30




General Conditions Breakdown Summary

Pay Application # 20
Period Ending: 2/28/2022

Current Current . Material |Equipment|Labor/Burden
. . . . Previously . . . o Total Cost
# Description Estimated| Units Estimated Billed Cost This | Cost this Cost This This Period To Dat % Complete
Qty Cost e Period | Period Period o Late
103} Tech Burden 16 MO $26,317 $26,257 360 $60.00 $26,317 100.00%
120}Printing 15 MO $864 $864 $0.00 $864 100.00%
121§Field Office Trailer 15 MO $5,703 $5,703 $0.00 $5,703 100.00%
124}Office Supplies 15 MO $1,720 $1,720 $0.00 $1,720 100.00%
125]Mobilization/General Hauling 1 LS $3,624 $3,624 $0.00 $3,624 100.00%
126]Construction Sign 1 EA $1,274 $1,274 $0.00 $1,274 100.00%
127} Layout (Total Station) 12 MO $12,000 $12,000 $0.00 $12,000 100.00%
132}Safety and First Aid Supplies 15 MO $833 $833 $0.00 $833 100.00%
133|Temp Heat 1 LS $14,805 $14,805 $0.00 $14,805 100.00%
134 Temp Toilets 16 MO 510,373 $10,373 $0.00 $10,373 100.00%
135} Temp Water 15 MO 30 30 $0.00 $0 #DIV/(!
138} Temp Electrical 1 LS $16,994 $16,994 $0.00 $16,994 100.00%
1491 Dumpsters 28 EA $8,981 58,632 $349 $349.00 $8,981 100.00%
150}Progress Clean-Up 65 wks $6,568 $6,568 $0.00 $6,568 100.00%
151}Final Cleaning 1 LS $3,896 $3,896 $0.00 $3,896 100.00%
153}Snow Removal 1 LS $6,564 $6,564 $0.00 $6,564 100.00%
155}General Hauling 1 LS $1,111 $1,111 $0.00 $1,111 100.00%
160}Superintendent - PKG 65 wks $248,434 $248,434 $0.00 $248,434 100.00%
161}Superintendent - Verlin 65 WK $158,868 $158,868 $0.00 $158,868 100.00%
162]Waste Water Consultant - Russ 65 WK $18,511 $18,511 $0.00 $18,511 100.00%
164]Senior PM PKG - Russ 65 WK $55,209 $55,209 $0.00 $55,209 100.00%
165)Project Manager - Chris Johnson 65 WK $80,640 $79,940 $700 $700.00 $80,640 100.00%
168]Superintendent Vehicle 16 MO $41,068 $41,068 $0.00 $41,068 100.00%
180}Small Tools $506 $506 $0.00 3506 100.00%
199JGR Savings 1 LS 30 30 $0.00 30 #DIV/0!
General Conditions Total $724,863 $723,754 $349.00 $60.00 $700 $1,109 $724,863




VISIONS CONSTRUCTION GROUP INC Invoice: 19010-10

Exhibit E.
SUBCONTRACTOR'S APPLICATION FOR PAYMENT. [ TIEN WAIVER.
“rd HENRY CARLSON COMPANY
FROM:. _Visions Construction Groug Inc: PROJECT: Harrishurg Water Reclamation Subcontract 1#19010-601
. - Anplieant '
PAYMENT REQUEST NO. ‘ 10 PERIOD _Februaryt, 3022 February 28, 2022
STATEMENT UF CONTRAUT AMOUNT;
I Gilgloal Contract Atnayat $ 46,200.00
12 Vattisw of Appicgveil Chatio Qrders v verstacbed trvid o) (Noy, 8 343,972.00
= 1 Adjisted Contiact Amoun, Wiy £ 2% 5 390,672.00
- Valus of Work Somiploted 1 Daig; premubetvaipos $  .390,672.00
&
4. Vailug o Approved Chango Order§ Complofed;;
‘6 Materfals Stored on Site: (As per attached breakdown}
¥ "foltal i Dnfe: (Line 4 thru Lisio &) 3 :390,672.00
'8.Lesi Amount Retairied 16i00%. $ 39,067.20 . .
‘@ Totai Less Retalnage’ (Lina 7 -Lino 8) S '351,604.80
19 Tolal Draviowsly Coctified educt) Yoy Prsions Al $ 34514640 -
! 'y AMOUNT DUE THIS REQUEST” : . (Une ot 10} I3 5,458.40 |
“CERTIFICATE, OF THH SURGONTRACTOR}
1 beraby duitify fhiat the work pocfarmed aiid the malerinis supplied to daka, a3 shown on tho abuye represant the aotund vulue of heosmplisluncn under
h _!i!_e 1éniia of the Coatmat fand ol anthdrized vhangéi thorata) betweas (i unilvriisy\nil pad selating tor the atiove ml’orenculi_pqﬂ‘zdl‘..‘
dalso cortify }img paymoants; bess apptoablo relition, v been niadn theaugli Mo perind enverwd by previoun payments received ftam the coniractor, fo (1) at my sub etor { s i w.
and (2) for sl matedals and Inbor used for ar'tn conngoiion with fhe perfar b this Contract { futher Gectify the subcorilractor haa complied with Pedoral, Sluto wad lacel fax tus, talidlig Socinl’
ISeo:wii’y'lu\vswl' ploy Compenation Liws and Warknwu's Coing fon lawh insofnt ag Applicab ta thd perf of this siibcg :
Upon cecelpt by the Appileant of the pay wppiigaiion ampunt, the Appii Walvos und rolousys Wrough tho dhica éi o pay ipplication:
. olt cighty the Applicant, of any of tho Aggliaunts aubd drd, Stppller of othec tieo hea to pasert a mechanicls lien, malerialmnan l_ién_; susiraation [, o uther fion dghts ngaing
any {nfercst of the Owner or others u i Project, "'
[O8 walf r?uhls- lhw\pplfcuﬁ&,‘or any 9? the Aml‘igm‘:g‘»mf)cmhm@mn‘ wupplies or ather contraclen hins (0.britigs § clalit or b ascit a right & payineot dadet say Bunds, Riclading bid ot fimited to
paywsid borda, fucrivhed in caiuoctfon witl this Profect or the Gyaer of the Jand upor which the projoet is lavated; and, ’ :
) <ol oleiny, wruses off acilan, dumugos, wnd demaricy oF wehataver o r_uu[ru,' in law.or xqu_ﬁy, ‘Tncluding, but not limited fo claims for choines or Gtrr'godI g thio Apglicant ever dad or flow hia
‘againgf the Contraclar; Ovmer or the Profect, wheilier known ar uaknown, arizing from or relating (o the Prajeot or any work poctormed on tho Project, or labar, matarials, ér Squipment supyitied Tap
B " tha Projed), by ths Applican er its dubeoniructns ur siippllers, excait fo dlala-mecifically tisled na Follows; o .
[Nane},
! 2/10/2022 . . .
}s‘ubscrifmd aid syvark to before mo tes; do r day
of: /2. bramea . 2o 27T Signahirg of Ofiver
4 -
Y i il £ printed Name: Aarori Daniels
£ JEFF BUCHER 3 “Title: President '
J i / %+ Date: 2/10/2022
3 ROTARY PUELIC ] /10/202
3 SOUTH DAKOTA L.
b PRI
iRyt ‘
My Commisstan Expiros 3.3 ¥ X
Notary l{u@tﬁit X L———-
My Conmilssion Exphes: aar'é 2%, ’5026- :

Henry Carlson Construction LCC Report Header Page 1 of 3
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Visions Constriiction Group Inc. ] i
27160 470th Ave Ste A, P _Pr_ogress BI"II‘Ig
~ Tea SD 57084 L ;
§ 805368-5454 Application; 10

Périod: 02/10/2022

" Owner: Henry Carlson Constriiction LLC Job Location: Harrisbiirg Water Reclamation Facility-Carpentry
1205 W Russell St 47631 274th Strest
Sioux Falls SD 57104. Harrisburg SD 57032
Application For'Payment On Contract Contractor's Certification of Work
Original Contract. - 46,700.00 The undersigned contractor certifies that, to the best of the contractor's
Net Change by Change Orders................ ' 343.972.00 knowledge the work on the above named job has been completed in
’ : ——— accordance with the plans and specifications to the level of completion
Contract Sum to Date......c.ooceovne _ 390,672.00 indicated on the attached schedule of completion.
Total Complete to Date.....civmiveiiais 390,672.00 .
Coniractors ‘ A, Z - Date; 07/; o »
Total Retained......, w 39,067.20 ﬁ z ’
Total Earned Less Retained....cocreseanns. - -351,604.80 ;
Less Previous Billings......... N 34514640 ,
Current Payment Due.. reeeiian, 8.458.40
Balance on Contract. _ 39,067.20
Terms: invoices are due and payable from the date of invoice. Alf overdue amounis will be charged a service charge of

0.00 % perannum. Please make c:hecks payable fo: Visions Constructron Group'Inc!
Tharik you for your prompt payment.

ONI dNOYHD NOILONHLSNOD SNOISIA

01-01061 9310AU|
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PROGRESS BILLING

Application: 10
Period: 02/10/2022

Schedule of Work Completed
Dascription of Work Scheduled Changes Contract Previous CurrentComp. Stored Mat Total Comp. % Balance Retained
Change Order #1 377.00 377.00 377.00 377.00 100.00 37.70
Change Order #2 118.00 119.00 118.00 118.00 100.00 11.90
Change Order #3 339,000.00 339,000.00  335,300.00 2,700.00 339,000.00 100.00 33.900.00
Change Order #4 4,476.00 4,476.00 4.476.00 4,476.00 100.00 447.60
1100.000 CONSTRUC 3,000.00 3,000.00 3,000.00 3,000.00 100.00 300.00
1500.000 CONSTRUC 1,000.00 1,000.00 1,000.00 1,000.00 100.00 100.00
2200.000 DEMOLITION 1,000.00 1,000.00 1.000.00 1,000.00 100.00 100.00
6100.000 ROUGH CA 24,900.00 24,900.00 24,900.00 24,800.00 100.00 2,490.00
6400.000 ARCHWQO0 9,500.00 9,500.00 9,500.00 9,500.00 100.00 950.00
8100.000 METAL DCO 4.800.00 4.,600.00 4,600.00 4,600.00 100.00 460.00
9950.000 WALL COVE 1,300.00 1,300.00 1,300.00 1.300.00 100.00 130.00
10100.000 SPECIALTI 500.00 500.00 500.00 500.00 100.00 50.00
10110.000 FIRE EXTIN 500.00 500.00 500.00 500.00 100.00 50.00
10250.000 TOILETACCES 400.00 400.00 400.00 400.00 100.00 40.00
Totals: 46,700.00  343,972.00 390,672.00  383,496.00 7,176.00 389,672.00 100.00 38,067.20
Page 2 0f2

ONI dNOYD NOILDONYLSNOD SNOISIA
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FULDA ELECTRIC SERVICE INC

Invoice: 15810

1009 9th Ave. North
P.O. Box 348

Brandon, SD 57005
Phone: (605) 582-7669
Fax: (605) 582-7869

Fulda Electric Service, Inc. INVOICE

cust HENRY CARLSON SITE

CONSTRUCTION LLC
1205 W RUSSELL ST
SIOUX FALLS, SD 57104

HARRISBURG WATER RECLAM. FAC.

47631 274TH ST

HARRISBURG, SD 57032

RVQOICENG
15810

WE NOW ACCEPT AMERICAN EXPRESS, MASTERCARD & VISA

INVOICE DATE ACCOUNT NO. TERMS DUE DATE
1/20/2022 HENROZ2 Net 30 2/19/2022
orDER ' WQ2632, po Chris Johnson
pescriPTION Gate operator
QUANTITY DESCRIPTION UNIT PRICE EXTENDED
5 CARFLEX 3/4" NM SEALTIGHT 1.233 6.17
4 CONN 3/4" STR CARFLEX 2.964 11.86
2 REDUCING BUSHING 1X3/4" 6.405 12.81
1 TOTAL LABOR 300.00 300.00
SUBTOTAL 330.84
EXCISE TAX 0.00
TOTAL AMOUNT 330.84

Please call 605-582-7669 for all credit card payments.

THANK YOU FOR YOUR BUSINESS!!

Henry Carlson Construction LCC

Report Header Page 1 of 1



HUB INTERNATIONAL GREAT PLAINS invoice: 2613412

Invoice # 2613412 Page 1 of 1
Hub International Great Plains ACCOUNT NUMBER DATE
Phane: 800-285-5501 HENRCAR-04 0211712022
Fax:  402-964-5454
BALANCE DUE ON AMOUNT DUE
HUB 0211712022 $1,317.00

Pay My Bill Online

Carleon C Visit our online portal to easily and
Henry Carlson Company . . .
1205 West Russell Streot securely 'E)_ay yofur HUB mvolCc: using
Sioux Falls, SD §7104 your banking information (ACH)

www.hubinternational.com/paymybill

‘ Bond {Renawabie) PalicyNumber: 107244395/HCC HARRISBURG Effoctive:  06/08/2020 o 06/08/2021
[ Item # Trans Eff Date Due Date™ Trans Description Amount
29655903 06/07/2021 02/17/2022  ENDT Change In final contract price $1,317.00
Policy Involce Balance: $1,317.00
Total Invoice Balance: $1,317.00

ADDITIONAL PAYMENT OPTIONS
PAY BY CHECK

Flease remit your payment ta:
HUB Internationat

11516 Miracle Hills Drive
Suite 100

Omaha, NE 68154

*** PREMIUM FINANCING OPTIONS MAY BE AVAILABLE UPON REQUEST; PLEASE CONTACT YOUR HUB REPRESENTATIVE ™+
*** PLEASE RETURN A COPY OF THIS INVOICE WITH YOUR CHECK, AND REFERENCE ON THE PAYMENT YOUR INVOICE # 2613412

Mare detalled information about how Hub int tional I3

p d can be found at hublnternational.com behind the *How We Get Pald” tab. AKING

Henry Carlson Construction LCC Report Header Page 1 of 1



CONSTRUCTION TRASH LLC Invoice: 2365

Construction Trash LLC an0|ce
P.O. Box 393 Date Involce #
Harrisburg, SID 57032
2/15/2022 2365
Bill To
Henry Carlson Construction
1205 W Russel Street
Sioux Falls, SD 57104
Terms Project
Harrisburg Waste Water
Description Rate Quantity Amount
26 YD Roll Off 1795440  2/07/22 250.00 250.00T
Tonnage 41.00 1.89 77497
Sales Tax 6.50% 21.29
Total $348.78

Henry Carlson Construction LCC Report Header Page 1 of 1



Henry Carlson Construction LLC Time Report Page 1

Labor Class Alloc Record Security: Disabled

19010 HARRISBURG WASTEWATER FACILITY

Employee Period Pay CLAS BILL BILLABLE AMOUNT +
Employee Name End Date CLASSIFICATIO ID Units RATE RATE AMOUNT MARKUP

1 1-65 PROJECT MANAGEMENT (CHRIS)
4054 CHRISTOPHER T JOHNSON 01/29/2022 PROJ MGR 0 2.00 70.00 70.00 140.00 140.00
4054 CHRISTOPHER T JOHNSON 01/29/2022 PROJ MGR 0 2.00 70.00 70.00 140.00 140.00
4054 CHRISTOPHER T JOHNSON 01/29/2022 PROJ MGR 0 2.00 70.00 70.00 140.00 140.00
4054 CHRISTOPHER T JOHNSON 01/29/2022 PROJ MGR 0 2.00 70.00 70.00 140.00 140.00
4054 CHRISTOPHER T JOHNSON 01/29/2022 PROJ MGR 0 2.00 70.00 70.00 140.00 140.00
Phase Total 10.00* 700.00* 700.00*

Report Total 10.00* 700.00* 700.00*



